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March 11, 1992 
' us EPA RECORDS CENTER REGION 5 

471988 Ms. Mary Beth Novy, Regional Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Blvd., HSRW-6J 
Chicago, IL 60604-3590 

RE: Albion-Sheridan Township Landfill Project Plan Schedule 

Dear Mary Beth: 

Enclosed is one copy of the Albion-Sheridan Twp Landfill Work Plan Budget. I have 
also enclosed the detailed spread sheets to assist you in understanding how we developed 
the budget. As we discussed on the phone yesterday, we have consolidated the budget 
into six distinct tasks which are as follows: 

Project Number (PN) 04011.01 - Project Planning 

PN 04011.02 - Field Investigation 

PN 04011.03 - Remedial Investigation Repon 

PN 04011.04 - Risk Assessment Report 

PN 04011.05 - Feasibility Study Report 

PN 04011.06 - Project Management 

I want to highlight several tasks that have not typically been performed in the RI/FS work 
assignments that we have done in the past. Historically, development of the subcontract 
documents, solicitation and award of subcontracts, and subcontract administration have 
been charged to our ARCS Program Management budget. At the request of the U.S. 
EPA, we are now charging that time to the individual site budgets. This constitutes 
roughly $40,000 in this particular budget. We have also added a task for issues dealing 
with Michigan Public Act 307. The budget for that task is approximately $9,300. 
Calculation of the PRGs required in the guidance document entitled "Risk Assessment 
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Guidance for Superfund: Volume I - Human Health Evaluation Manual (Part B, 
Development of Risk - Based Preliminary Remediation Goals) Interim October 1991" 
was budgeted at $5,280. I would also like to emphasize that this project has more 
potential subcontracts that we have ever had on one of our RI/FS projects. 

Please feel free to call me if you have any questions regarding this budget. It may be 
prudent to establish a time for a conference call, if necessary. 

Sincerely yours, 

WW ENGINEERING & SCIENCE 
Environmental Services Division 

U<' Elizabeth M. Uhl 
Site Project Manager 

cc: Pat Bamford - 1 copy Work Plan Budget Summary Page 
Martin Sandoval - 1 copy Work Plan Budget Summary Page 
Pat Vogtman - 1 copy Work Plan Budget 
04011,32 
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